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General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose: This PBS provides for the management and integration of decontamination and decommissioning of facilities dssigfre@toject.
The facilities are located throughout the Hanford Site.

Work scope within this PBS includes the following:

- Managing and integrating the characterization, decontamination, and decommissioning of inactive facilities assignedPtojie.E
- Managing and integrating the interim safe storage and final disposition of the surplus reactors.

Scope: Scope: The Hanford Site contains many surplus facilities remaining from plutonium production activities thatireerbyebea
Department of Defense from World War Il through the Cold War. Those facilities are aged and deteriorating. Becausesheotadilave no
production mission, they must either be maintained (to preserve their integrity) or removed so as to preclude the esrdjdiyohppardous
substances into the accessible environment or collate unacceptably hazardous conditions for the workers who must maintain them.

The primary objective of the Decontamination and Decommissioning (D&D) Project is to eliminate potential environmental galtmasmid safety
hazards by maintaining and eventually dispositioning the surplus, inactive facilities located at the Hanford Site.

D&D efforts at the Hanford Site will proceed on a priority-based path that results in an expedient and cost-efficient tfefasitites to a safe and
stable condition (including demolition) that present that presents no significant threat of release of hazardous subistagwéscioment, and no
significant risk to human health.

Technical Approach: The D&D Project will achieve cleanup goals through decontamination in conjunction with demolitieentordfonent of
facilities. The wastes generated through the D&D Project will typically be disposed in the Environmental RestsorationFacslitys@RDF).
Surplus facilities that are currently in the ER program will be characterized in preparation for D&D activities. Hazhsfansesuwill be removed
from the facilities and radiological contamination will be removed or fixed prior to demolition activities. Clean stittbeesemoved to below
grade (3ft), collapsed in place, and covered with clean soil for site restoration. Contaminated facilities will be rehtispdsad at (ERDF).
Soil contamination sites in close proximity to the surplus facilities, and soil contamination under the facilities, magliatececheing D&D.  If the
contamination in the soil is extensive the work will transfer to the Remedial Action Project.

The 100 Area ancillary facilities will be D&D with any wastes being disposed of in the ERDF. The 100 Area reactors are¢@bsupteckd in
interim safe storage with final disposition being one-piece removal and burial in the 200 Area. Interim safe storagang aggamption only.
Currently a team of regulators, DOE, and contractor staffs are negotiating a path forward for the 100 Area reactors.

The majority of 200 Area facilities will be D&D with any waste being disposed of in the ERDF. The exceptions are the 2a0yareacilities,
which are assumed (for planning purposes only) to be demolished in place and covered by a barrier. The 200 Area Caypytav&tpaeent is
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being initiated in FY97. This activity will evaluate alternatives for the D&D of these facilities. The final decision thitbbgh a Record of
Decision.

The 300 Area facilities will be D&D with any waste being disposed of in the ERDF.

The technologies used for D&D consist of standard construction demolition techniques (i.e., wrecking ball, shears, exulasies, etc.)
Technology needs are identified at the project level. These needs are subsequently endorsed by the Hanford Site TecHmatgy Gooup.
The following technology needs have been identified as high priority for D&D:

Cutting technologies for size reduction of radioactive equipment and materials.

Improved techniques foe removal of fixed surface contamination.i 1 1

Improved characterization techniques for differentiation of contaminated and non-contaminated materials.

Improved techniques for the cleanup of reactor basin water.

The interim safe storage of the C Reactor was being utilized as an integrated demonstration of D&D technologies with EM-50.

Project Status in FY 2006:

Through FY06 79 facilities will undergo D&D in the 100 Areas and one will be D&D in the 200 Area. Additionally 3 of thanpins seactors in
the 100 Area will be placed into interim safe storage.

Post-2006 Project Scope:

102 facilities will remain to be D&D in the 100 Areas. Several hundred 200, and 300 Area facilities will remain to be El&fedIm this group
are five canyon facilities and the Plutonium Finishing Plant.

Project End State

The D&D Project will support the goals and end states for the areas of the Hanford Site that are referenced in the Hatfmiepiitelan as the
Reactors on the River, the Central Plateau, and the South 600 Area.

Reactors on the River Goal: Remove and/or stabilize spent fuel, surplus facilities, and waste sites to protect grountthea@elembia River, and
ensure protection of people, the environment, and natural/cultural resources. Pending Congressional action on the WitdRindr$iasignation,
use will continue to be restricted and sensitive ecological, cultural, and native American resources will be protected.

Facilities End State

Reactors placed in interim safe storage for up to 75 years pending future removal.
Reactor blocks transported to Central Plateau for disposal.
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Removal of non-essential, surplus buildings and facilities that do not have identified post-cleanup uses.
Central Plateau Goal: The 200 Areas and Central Plateau will be used for the management of nuclear materials andctirtrendadlisposal of
waste materials that remain onsite and for other related and compatible uses. Cleanup levels and disposal standaaislislietdles are
consistent with these long-term uses.
Dismantle, or close through entombment, D&D facilities currently assigned to the ER program.
Remove non-essential, surplus buildings and facilities that don't have identified post- cleanup uses.
South 600 Area Goal: The 300 Area waste sites, materials and facilities will be remediated to allow industrial and eversifitiatitin
opportunities. The federal government will retain ownership of land in and adjacent to the 300 #mdas, but will lease land for private and
public uses to support regional industrial and economic development. Excess land within the 1100 area will be targetgbiforotrzon-federal
ownership.
Facilities End State
Reuse facilities for economic diversification where feasible.
Remove non-essential, surplus buildings and facilities that don't have identified post-cleanup uses.
* Specific facility-by-facility end states and completion milestones are yet to be established.
Cost Baseline Comments:
The cost estimates for the ER Project are developed through the use of MCACES and RACER models and activity based qutijeates for
activities like program management and support. The contingency for outyears was developed through the use of a "MotgSiarioich
selection of an acceptable level of risk.
Safety & Health Hazards:
The Richland Environmental Restoration (ER) Project’s primary responsibilities are the cleanup of past-practice wastresies tHue
contaminated groundwater, and decontamination and decommissioning of surplus facilities. In 1987 the Hanford Site Hegexgiéernient and
Consent Order (TPA) was signed by EPA, Ecology, and DOE. This agreement is the primary driver for essentially all of E&&fismeand D&D
activities.
The Hanford Site can be grouped into four primary areas: 100, 200, 300, and the remainder of the Hanford Site. This A&SE&kIreand
mission components associated with final design and decommissioning of surplus facilities located in the 100, 200, ared 300 Area
During the years of special nuclear materials (SNM) production numerous facilities were constructed, modified, and shthel@@8,i800, and
300 Areas. In many cases the deactivation activities and the facility surveillance and maintenance (S&M) were limitesultAs/dan the mission
of the Hanford Site changed from SNM production to cleanup, the D&D Project was left with a group of facilities that warpliggscal condition,
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contained waste in numerous forms, and presented serious industrial hazards to the workers on the Hanford Site. Tie B&DdobjEct is to
decommission those facilities that present a serious immediate threat to workers and the environment, place the swsptuamdatédm Safe
Storage (ISS) mode, and demolish facilities along the Columbia River in the 100 Areas. These activities address a gatoapri@gy, as well
as stakeholder and Tribal Nation values relative to protection of the Columbia River. All D&D work will be integrated Rigmtrddal Action
Project to achieve a cost effective approach.

Approximately 243 facilities are currently in the ER D&D Project and are either undergoing D&D or are in the surveillanamtamdnce (S&M)
portion of the D&D Project. N Reactor and its ancillary facilities will be decommissioned as part of the worgcs@sped by this PBS. The
remainder of the facilities are either operational, are undergoing shut down procedures, or are being deactivated rficiotthedt® D&D Project
sometime in the future. This PBS is responsible for the D&D of all facilities currently assigned and transitioned to tRedfiR@sibilities include:
management, planning, engineering, and documentation necessary to complete the D&D design and implementation of thB&Bsaciatéds.

Eight of the nine surplus reactors will be placed in interim safe storage (ISS) by FY2016. This PBS funds the remolayoftanciiires from the
reactor building and the sealing of the reactor facilities at the primary shielding wall to prevent personnel and envinirosoitel.

Each subproject will conduct a hazard analysis evaluation or an operational readiness review, as necessary.
Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the Authorization Basis, the Site HealtHPaodr&afeeguirements,
and through the resources allocated to the site's integrated safety management system in the following functional edtetpwiest controls,
emergency management, fire protection, industrial hygiene, industrial safety, occupation medical services, managemeighfngamagrsrtation
safety, nuclear safety and management oversight.

ER resources are planned and allocated into these categories by functional responsibility through the work breakdovemdtrestunee loaded
into the project for each fiscal year. Average hourly labor rates vary among projects based on the work scope andsretated skil

The Emergency Preparedness functional task includes inspection of emergency facilities and equipment; emergency resps@emidmiping,
drills and exercises relative to personnel contamination; construction accident response; maintaining/updating the cgermcy plaerbased on
site-specific hazards; coordination with state and local authorities and federal agencies; responses to worker injursiadfel securrences and
of normal events.

The Fire Protection functional task includes related inspections and testing; flammable and explosive material contd#sigwiew
plans/specifications for compliance with regulations, codes, and standards; and review and concurrence of work packages.

The Industrial Hygiene functional task includes the Chemical Management system, anticipation, recognition, evaluatiorobofcheattin hazards;
redesign of equipment and tasks; review and approval of work packages; design of airborne fiber wetting systems; resieictitonysfamdards;
respiratory protection equipment supplies; substitution of less hazardous materials; written and verbal communicatiod piereaiveed hazards;
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personnel protection, and asbestos fiber counts and sample analysis.

The Industrial Safety functional area includes electrical safety; machinery and pressure system safety; hoisting; riggitegjarhndling,
lockout/tagout; confined space controls; platform, man-lift and scaffolding usage; safe surfaces for walking and worlking; pratable power tool
safety; explosives and hazardous material handling, construction safety; review of work packages; site surveillancesaot@utesosd.

The Management and Oversight functional task includes S&H documentation, action tracking; S&H self assessment activéties)diiteand
surveillance; external S&H program reviews; operational readiness reviews; and Voluntary Protection Program (VPP); tienidssualgdearned;
coordination and communication with DOE, state and local authorities.

The Management, Oversight, and Reporting functional task includes the coordination of project environmental protectionypfeergation and
control, information management, compliance and corrective action tracking, appraisals and self assessments and gemergbénvinaitoring
and coordination.

The Occupational Medical Services function task includes medical scheduling, labor and industries, and OSHA reportingpbtrer Sifie
Occupational Medical provider; hazardous worker or asbestos worker pre/post-job medical screening coordination, traclsagnandgement.

The Nuclear Safety functional task includes providing direction for the implementation of DOE Orders and Standards retéeed safety. In
addition, the functional group assists the projects in the development, implementation, and oversight of the safetycaeslysis pr

The Radiation Protection functional task includes radiation monitoring equipment and procedures for radiation contrdis ofypensignnel and
facilities, radiation control monitoring, interlocks,

instrumentation for shielding for radiation-generating devices; equipment and procedures used to minimize or mitigatxpztemes; and
personnel dosimetry, bioassay program, and radiation-exposure records.

The Transportation Safety functional task includes the activities required to ensure safe packaging and transportatios, ocadsizesive and
hazardous materials, and approval of D.O.T. shippers and container documentation. NOTE: The amount of funding madier éivisilBBIS in
any fiscal year will determine the work that will be performed, which will, in turn, be a basis for adjustment in the d<&kiagguirements.

PBS Comments:

The focus of the D&D Project in the Ten-Year Plan is the D&D of facilities that pose an immediate threat to workers amdnheeaenD&D of the
100 ancillary facilities, and the interim safe storage of the reactors. The D&D in the 100 Areas is a high prioritydafatoesiestakeholders, and
Tribal Nations. The teamwork and cooperation of all of the parties have resulted in the Richland ER Project being ioritte pesiipnstrate
significant and tangible progress.

Baseline Validation Narrative:

Baseline validation by Team Associates for DOE.
Validation Report - Richland Environmental Restoration Project 1996 Baseline Validation, May 1996.
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The DOE requested an independent contractor, Team Associates, to perform a validation of the Richland Environmental Regemtatidhis
validation was a follow up of the validation performed for the 1995 Baseline. Estimate models with near-term impleméredtites smd total
project summary costs were reviewed. The validation was broken down into three distinct efforts consistent with the objetdiies.

1) An in-depth review of MCACES models provided by DOE was performed

2) A review of near-term schedules for 100 BC and 300 FF areas to evaluate reasonableness and feasibility of achievement.

3) A top down assessment of the cost estimating process for consistency of approach to identify opportunities for improvement.

There is a formal validation of the current baseline (developed in October 1998 and approved in January 1999) schedaled $80Mar

General PBS Information

Project Validated? Yes Date Validated: 5/31/1996
Has Headquarters reviewed and approved project? Yes
Date Project was Added: 12/1/1997

Baseline Submission Date:
FEDPLAN Project? Yes

Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y

Project Identification Information

DOE Project Manager: J. D. Goodenough

DOE Project Manager Phone Number: 509-376-0893

DOE Project Manager Fax Number: 509-376-4360

DOE Project Manager e-mail address: richard_a_holten@rl.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
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1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 189,919 3,447,604 3,637,523 13,283 12,500 11,761 20,511 11,539 13,413 15430 25,855 27,108 26,605 23,806 21,119
year dollars)
PBS Baseline 173,302 1,633,859 1,807,161 13,283 12,500 11,761 20,511 11,539 13,060 14,629 23,846 24,320 23,196 20,210 17,458
(constant 1999
dollars)
PBS EM Baseline 189,919 3,447,604 3,637,523 13,283 12,500 11,761 20,511 11,539 13,413 15430 25,855 27,108 26,605 23,806 21,119
(current year dollars)
PBS EM Baseline 173,302 1,633,859 1,807,161 13,283 12,500 11,761 20,511 11,539 13,060 14,629 23,846 24,320 23,196 20,210 17,458
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 28,993 33,420 35,056 37,583 154,740 338,911 780,671 743,504 488,106 483,813 322,807 0
year dollars)
PBS Baseline 23,337 26,193 26,753 27,927 106,227 203,640 410,577 342,261 196,669 170,628 99,647 0
(constant 1999
dollars)
PBS EM Baseline 28,993 33,420 35,056 37,583 154,740 338,911 780,671 743,504 488,106 483,813 322,807 0
(current year dollars)
PBS EM Baseline 23,337 26,193 26,753 27,927 106,227 203,640 410,577 342,261 196,669 170,628 99,647 0
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.70% 2.70% 2.70%2.70% 2.70%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project: 9/30/2030
Current Projected End Date of Project: 9/30/2043

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 1,740,805 Actual 1997 Cost: 12,500 Actual 1998 Cost: 20,511
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 1,707,794 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 46,110
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,753,904

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 1,753,904
Additional Amount to Reconcile (+): 28,213
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,782,117
Milestones
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Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

SUBMIT 105-B HAZARDS ASSESSMENT AND M-93-04 6/30/1999 6/30/1999 6/30/1999  4/30/1999 Y

CHARACTERIZATION RPT TO EPA

INITIATE 105-F ISS CHARACTERIZATION AND M-93-07 10/31/1999 10/31/199910/31/1999 3/31/1998 Y

DESIGN

ISSUE B REACTOR PHASE Il FEASIBILITY M-93-05 6/30/2000 6/30/2000 6/30/2000 6/30/2000 Y

STUDY ENG. DESIGN RPT FOR CO

INITIATE 105-F ISS FIELD ACTIVITIES M-93-09 10/31/2000 10/31/200010/31/2000 3/25/1998 Y

ISSUE 105-DR DISPOSITION COMPETITIVE M-93-12 2/28/2002 2/28/2002 2/28/2002 2/28/2002

PROCUREMENT PACKAGE

INITIATE CHARACTERIZATION AND DESIGN OF M-93-13 10/31/2002 10/31/200210/31/2002 3/9/1998 Y

ISS FOR THE 105DR REACTOR

COMPLETE 100-N AREA DECONTAMINATION & M-16-01 12/31/2049 12/31/204912/31/2049 9/30/2017 Y

DECOMMISSIONING

INITIATE NEGOTIATION OF REMAINING M-93-14 6/30/2003 6/30/2003 6/30/2003 6/30/2003 Y

SURPLUS REACTOR DISP. SCHEDULES

SUBMIT 105-F S&M PLAN TO EPA FOR M-93-10 7/31/2003 7/31/2003 7/31/2003  7/30/2001 Y

APPROVAL IN PART

COMPLETE NEGOTIATION OF REMAINING M-93-15 12/31/2003 12/31/200312/31/2003 12/31/2003 Y

SURPLUS REACTOR DISP. SCHEDULES

COMPLETE FINAL DISPOSITION OF ALL 100 M-93-00 12/31/2049 12/31/204912/31/2049 9/30/2028 Y Y

AREA SURPLUS REACTOR BLDGS

COMPLETE 105-F REACTOR INTERIM SAFE M-93-11 9/30/2003 9/30/2003 9/30/2003 11/30/2001 Y

STORAGE

Begin Decontamination and Decommissioning Project PBS-97-031 2/28/1997

PBS Mission Completion PBS-MC-031 9/30/2043

PBS Project End PBS-PE-031 9/30/2043
Milestones - Part Il
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Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description

Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

SUBMIT 105-B HAZARDS M-93-04
ASSESSMENT AND
CHARACTERIZATION RPT TO
EPA
INITIATE 105-F ISS M-93-07 Resolve Ecology comments after
CHARACTERIZATION AND their review of WATS final report
DESIGN and revise report, if needed. Send

ISSUE B REACTOR PHASE I M-93-05
FEASIBILITY STUDY ENG.
DESIGN RPT FOR CO

INITIATE 105-F ISS FIELD M-93-09
ACTIVITIES

ISSUE 105-DR DISPOSITION M-93-12
COMPETITIVE PROCUREMENT
PACKAGE

INITIATE M-93-13
CHARACTERIZATION AND

DESIGN OF ISS FOR THE 105DR
REACTOR

COMPLETE 100-N AREA M-16-01
DECONTAMINATION &
DECOMMISSIONING

INITIATE NEGOTIATION OF M-93-14
REMAINING SURPLUS
REACTOR DISP. SCHEDULES

SUBMIT 105-F S&M PLAN TO  M-93-10
EPA FOR APPROVAL IN PART

COMPLETE NEGOTIATION OF M-93-15
REMAINING SURPLUS

Ecology copy of Part 'A' Permit
modified to reflect degree of clean
closure agreed to by Ecology.
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Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project
Code Decision Closure Path Start
REACTOR DISP. SCHEDULES
COMPLETE FINAL M-93-00
DISPOSITION OF ALL 100
AREA SURPLUS REACTOR
BLDGS
COMPLETE 105-F REACTOR M-93-11
INTERIM SAFE STORAGE
Begin Decontamination and PBS-97-031 Y
Decommissioning Project
PBS Mission Completion PBS-MC-031
PBS Project End PBS-PE-031
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual
Total Total Total Pre-1997
Fac.
Decom.- Assess. NF 85.00 590.00 675.00 1.00
Fac.
Decom- Cleanup NF 77.00 599.00 676.00 13.00
Tech.
Deployed Ntd 6.00 0.00 6.00
Category/Subcategory Units Planned Planned Planned Planned
2004 2005 2006 2007

Project
End

Planned
1997

Planned
2008

Mission
Complete

Actual
1997

1.00

5.00

Planned
2009

Planned
2010

Work Intersite Cancelled Milestone Description
Scope Risk  Risk
Administrative input to document
the start of this PBS.
Administrative input to document
the mission completion of this PBS.
Administrative input to document
the project end of this PBS.
Planned  Planned Planned Planned  Planned Planne
199¢ 2000 2001 2002 2003 20
25.00 20.00 22
25.00 200
5.00 1.00
Planned Planned Planned Planned Planned
2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 11 of 70



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Decom.- Assess. NF 22.00 10.00 8.00 11.00 17.00 24.00 16.00 64.00 45.00 89.00 99.00 103.00
Fac.
Decom- Cleanup NF 20.00 22.00 10.00 8.00 11.00 16.00 25.00 80.00 32.00 80.00 100.00 104.00
Tech.
Deployed Ntd
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
Fac.
Decom.- Assess. NF 84.00 38.00 23.00 700.00
Fac.
Decom- Cleanup NF 93.00 49.00 1.00 6.00 700.00
Tech.
Deployed Ntd 15.00 16.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
HASI 7097 R THERMAL TREATMENT TEST / Y
FACILITIES
HASI 7098 R 202-S\202sS, 202S RBX, S Plant / 2006 2006 2007 2007 Y Pending
HASI 7099 R Wastewater Pond (Building 1324NA) / 2010 N Pending
HASI 7100 R Wastewater Pond (Building 1324N) / 2010 N Pending
HASI 7101 R Yioactive Solid Waste Disposal (Building / 2010 N Pending

1302N)
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
HASI 7102 R 1306-N \ Yioactive Liquid Waste Lines 2010 2010 N Pending
(Building 1306N)BEMR
HASI 7103 R Yioactive Liquid Waste Lines (Building 2010 N Pending
1305N)
HASI 7104 New Crib (Building 1325N) 2010 Pending
HASI 7105 PHYSICAL AND CHEMICAL
TREATMENT TEST FACILITIES
HASI 7106 R Old Crib (Building 1301N) 2010 N Pending Y
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
HASI 2622 Boat storage \ 2002 2002 2003 2003 N
HASI 2628 R TRUSAF, 224-T TRUSAF, \
Transuranic Assay Facility
HASI 2914 HTS service building, West  \ 2045 2045 2046 2046 N
HASI 2915 HTS service building, South \ 2044 2044 2045 2045 N
HASI 2916 HTS service building, East  \ 2044 2044 2045 2045 N
HASI 2917 Cooling water equipment pad\ 2042 2042 2043 2043 N
HASI 2919 Alkali metal storage \ 2041 2041 2042 2042 N
HASI 2921 ICCW equipment building \ 2044 2044 2045 2045 N
HASI 2922 Flammable storage \ 2039 2039 2040 2040 N
HASI 2923 Cooling tower, FMEF \ 2040 2040 2041 2041 N
HASI 2924 Cooling towers \ 2043 2043 2044 2044 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Richland

Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Project Baseline Summary Report

Report Number:
Print Date:

HQ ID:

GEN-01b
3/9/2000
0420

Facility Decommissioning

Site  RSF Change Description
Code ID Flag

HASI 2925 Main heat dump, South

HASI 2931 Nitrogen dewar pad

HASI 2934 Painters shop

HASI 2936 Cask loading station (Part of \
4717)

HASI 2937 Reactor service building

HASI 2938 Interim maintenance & storagé
FA

HASI 2939 Warehouse

HASI 2944 FFTF control building

HASI 2947 Auxilliary equipment building, \
West

HASI 2948 Auxilliary equipment building, \
East

HASI 2949 Control struct. & process sewer

HASI 2950 Sewage treatment plant

HASI 2951 Transformer station, West
2.4KV

HASI 2952 Transformer station, South
2.4KV

HASI 2953 Transformer station, East 2.4KV

HASI 2954 Maintenance and storage facility

HASI 2955 Fuels & material examination \
facil.

HASI 2957 Closed loop heat dump, WestW#4

Class/Subclass Assess. Assess. Assess.

Plan. Fore. Actual Plan. Fore. Actual
Deac. Deac. Deac. Comp. Comp. Comp. Acc. No

Comp. RAD

Year Year Date Year Year Date Year Action Status

2032039 N
2038 2038 N
2037 2037 N
2036 2036 N

2044 2044
2035 2035 N

2

2032 2032
2044 2044
2043 2043

2043 2043 N

2031 2031
2030 2030
2029 2029

2028 2028 N

2027 2027
2025 2025
2024 2024

2023 2023 N

Pending

Dataset Name: FY 1999 Planning Data

Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 2958 Closed loop heat dump, West#3 2021 2021 2022 2022 N

HASI 2959 Closed loop heat dump, East #2 2019 2019 2020 2020 N

HASI 2960 Closed loop heat dump, East #1 2018 2018 2019 2019 N

HASI 2961 Main heat dump, West \ 2042 2042 2043 2043 N

HASI 2962 Main heat dump, South \ 2041 2041 2042042 N Pending

HASI 2963 Main heat dump, East \ 2041 2041 2042 2042 N

HASI 2964 FFTF reactor building \ 2041 2041 2042 2042 N

HASI 2965 Fuels storage facility \ 2005 2005 2006 2006 N

HASI 2969 Steam PRV Station \ 2038 2038 2039 2039 N

HASI 2972 Geotechnical engineering lab \ 2038 2038 2039 2039 N

HASI 2982 Fusion material irradiation test 2038 2038 2039 2039 N

HASI 2985 Radiological physics building \ 2038 2038 2039 2039 N

HASI 2986 Irradiation physics building \ 2038 2038 2039 2039 N

HASI 2991 Positive ion accelerator facility\ 2038 2038 2039 2039 N

HASI 2992 Electron accelerator facility \ 2038 2038 2039 2039 N

HASI 2993 Radiological calibrations & stan 2037 2037 2038 2038 N

HASI 2995 Paint storage building \ 2037 2037 2038 2038 N

HASI 2998 Gamma irradiation facility ~— \ 2037 2037 2038 2038 N

HASI 3000 FFTF test article storage facility 2037 2037 2038 2038 N

HASI 3002 Propane storage tanks structure 2037 2037 2038 2038 N

HASI 3003 Solvent and acid storage \ 2037 2037 2038 2038 N

building

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 3007 Chemistry and metal sciences\ 2037 2037 2038 2038 N Y

lab

HASI 3021 HEPA filter storage \ 2036 2036 2037 2037 N

HASI 3022 Sodium storage \ 2036 2036 2037 2037 N

HASI 3023 Storage building \ 2036 2036 2037 2037 N

HASI 3024 Laboratory equipment central \ 2036 2036 2037 2037 N

pool

HASI 3027 Storage building \ 2036 2036 2037 2037 N

HASI 3030 Organic chemistry laboratory \ 2036 2036 2037 2037 N

HASI 3032 Storage building \ 2036 2036 2037 2037 N

HASI 3035 Oil storage building \ 2035 2035 20362036 N Pending\

HASI 3038 Paint shop \ 2035 2035 2036 2036 N

HASI 3040 Radioanalytical laboratory ~ \ 2004 2004 2005 2005 N

HASI 3046 Radiation monitoring building \ 2035 2035 2036 2036 N

HASI 3047 Paint storage \ 2035 2035 2036 2036 N

HASI 3050 Photography building \ 2035 2035 2036 2036 N

HASI 3058 Process water trenches \ 2035 2035 2036 2036 N

HASI 3061 Switchstation 13.8KV \ 2035 2035 2036 2036 N

HASI 3062 Electrical switch house, 2.4KW\ 2035 2035 2036 2036 N

HASI 3065 FMIT master substation \ 2034 2034 2035 2035 N

HASI 3066 Substation 115KV \ 2034 2034 2035 2035 N

HASI 3074 Electrical cable pit, No. 3 \ 2034 2034 2035 2035 N

HASI 3075 Electrical cable pit, No. 2 \ 2034 2034 2035 2035 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3076 Oil storage facility \ 2034 2034 2035 2035 N
HASI 3077 Paint shop \ 2034 2034 2035 2035 N
HASI 3079 FMIT cooling tower \ 2033 2033 2034 2034 N
HASI 3080 Waste loadout building \ 2034 2034 2035 2035 N
HASI 3081 Waste retention building \ 2033 2033 2034 2034 N
HASI 3082 Waste neutralization facility \ 2033 2033 2034 2034 N
HASI 3091 Waste acid storage building \ 2033 2033 2034 2034 N
HASI 3093 Process effluent treatment  \ 2003 2003 2004 2004 N
facility
HASI 3094 333 N-fuels manufacturing bldg. 2003 2003 2004 2004 N
HASI 3104 Hoghouses \ 2031 2031 2032 2032 N
HASI 3105 Hog barns, 331HB1 thru \ 2031 2031 2032 2032 N
331HB12
HASI 3107 Life sciences laboratory \ 2033 2033 2034 2034 N
HASI 3113 Chemical sciences laboratory\ 2032 2032 2033 2033 N
HASI 3117 Post irradiation test laboratory\ 2010 2010 2012 2012 N
HASI 3119 Material science laboratory \ 2032 2032 2033 2033 N
HASI 3125 Maint. shop addition, part of \ 2031 2031 2032 2032 N
325
HASI 3126 Fluorine gas storage, part of 325 2031 2031 2032 2032 N
HASI 3127 Shielded lab annex, part of 326 2031 2031 2032 2032 N
B
HASI 3128 Cesium recov. fac., part of 325 2031 2031 2032 2032 N
B
Dataset Name: FY 1999 Planning Data Page 17 of 70

Date of Dataset:9/20/1999

< < < <



Project Baseline Summary Report

Data Source: EM CDB Report Number:  GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3129 Radiochemistry building \ 2032 2032 2033 2033
HASI 3135 Stack sampling facility \ 2009 2009 2010 2010 N
HASI 3136 Experimental lithium enclosuré 2009 2009 2010 2010 N
HASI 3137 Chemical engineering lab EXH 2008 2008 2009 2009 N
HASI 3138 Chemical engineering building 2008 2008 2009 2009 N
HASI 3139 Chemical engineering buildingd 2008 2008 2010 2010
HASI 3145 Mechanical properties \ 2032 2032 2033 2033 N
laboratory
HASI 3159 Core pump shltr, part of 321 \ 2032 2032 2033 2033 N
bldg.
HASI 3160 Hydro mech. seismic lab+B406 2032 2032 2033 2033 N
HASI 3162 Physical sciences laboratory \ 2030 2030 2031 2031 N
HASI 3165 HTLTR filter facility \ 2030 2030 2031 2031 N
HASI 3166 HTLTR stack \ 2030 2030 2031 2031 N
HASI 3167 Radiological calibration \ 2030 2030 2031 2031 N
laboratory
HASI 3169 Trench, West of 216,2 pond \ 2030 203®/30/1996 20312031 N
HASI 3172 Backwash disposal pond \ 2030 2030 2031 2031 N
HASI 3175 Gas bonding autoclave pit  \ 2011 2011 2012 2012 N
HASI 3176 Engineering develop. laboratory 2010 2010 2012 2012 N
HASI 3178 313 fuels manufacturing \ 2007 2007 2008 2008 N
building
HASI 3182 SP-100 GES test facility \ 2005 2005 2006 2006 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Richland
Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0420

Facility Decommissioning

Site  RSF Change Description Class/Subclass
Code ID Flag
HASI 3183 Fuels development lab \
HASI 3184 Fuels development laboratory\
HASI 3187 Retention basin \
HASI 3190 Materials development \
laboratory
HASI 3191 Development, fabrication & te$t
L
HASI 3194 Hazardous waste storage facility
HASI 3195 1251 yard shed \
HASI 3196 Engineering testing facility — \
HASI 3199 304-C concentration facility \
HASI 3200 Uranium concretion change \
room
HASI 3201 Uranium concrete facility \
HASI 3211 Process effluent treatment  \
facility
HASI 3212 303M Uranium oxide facility \
HASI 3213 Waste & material storage \
HASI 3214 Storage building \
HASI 3215 Pumphouse \
HASI 3216 Storage building \
HASI 3217 Material evaluation laboratory\

Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp.

No Comp. RAD
Year Action Status

N

N

z2 2 2 2 Z

z Z

z2 2 2 Z2 Z2 Z

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 19 of 70



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Richland

Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Report Number:  GEN-01b

Print Date:
HQ ID: 0420

3/9/2000

Facility Decommissioning

Site  RSF Change Description Class/Subclass

Code ID Flag

HASI 3218 Storage building \
HASI 3219 Storage building \
HASI 3223 Opacity reduction facility \
HASI 3226 Gaseous effluent release points
HASI 3227 Stack \
HASI 3228 Stack \
HASI 3229 Gaseous effluent release points
HASI 3230 Gaseous effluent release points
HASI 3231 Stacks MWTF West \
HASI 3232 West stack \
HAS| 3233 East stack \
HASI 3234 Stack \
HASI 3235 Stack \
HASI 3237 Stack \
HASI 3238 Stack \
HASI 3240 Stack \
HASI 3241 Gaseous effluent release points
HASI 3242 Stacks MWTF East \
HASI 3243 TGE HVAC exhaust stack  \
HASI 3252 Exhaust stack \
HASI 3253 PDD monitoring building \
HASI 3254 SWL sample station \

Plan. Fore. Actual Plan. Fore. Actual
Assess. Assess. Assess. Deac. Deac. Deac.

Year Year
2004 2004
2004 2004
2031 2031

2042 2042

2027 2027

2027 2027
2040 2040
2039 2039

2033 2033

2032 2032

2032 2032

2032 2032
2032 2032
2031 2031
2031 2031
2031 2031

2033 2033
2037 2037
2037 2037
2022 2022
2031 2031
2031 2031

Date Year Year Date

7/31/1994

7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994

Plan. Fore. Actual
Comp. Comp. Comp.
Year Year Date

2005 2005
2005 2005
2032 2032
2043 2043
20282028
2028 2028
2041 2041
2040 2040
2034 2034
2033 2033
20332033
20332033
20332033
20322032
2032 2032
20322032
2034 2034
2038 2038
2038 2038
2023 2023
2032 2032
2032 2032

No Comp. RAD

Year Action Status

N

N

N

N

N PendingY

Y

N

N

N

N Y
N Pendiny

N Pending\

N PendingN

N PendingN

Y

N PendingY

N

N

N

N

N

N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3255 CSL sample station \ 2031 2031 2032 2032 N
HASI 3256 PDD sample station \ 2030 2030 2031 2031 N
HASI 3257 SC!Z) sample and pumpout \ 2030 2030 2031 2031 N
station
HASI 3258 Crib sampler house \ 2030 2030 2031 2031
HASI 3259 ASD sample station \ 2030 2030 2031 2031
HASI 3262 Offgas treatment & monitoring\ 2030 2030 2031 2031 N
ST
HASI 3265 Off gas trtmnt. & recov. \ 2031 2031 7/31/1994 20322032 N Pendiny
HASI 3266 df-gas filter \ 2030 2030 2031 2031 N
HASI 3267 Hydrogen peroxide storage \ 2030 2030 2031 2031 N
HASI 3268 Offgas treatment facility \ 2030 2030 2031 2031 N
HASI 3273 Stack monitoring station \ 2027 2027 7/31/1994 2022028 N Pendiny
HASI 3274 Fission products release lab \ 2039 2039 2040 2040 N
HASI 3275 Jet pit house \ 2031 2031 7/31/1994 2032032 N Pendiny
HASI 3276 292B stacl monitoring station \ 2022 2022 2023 2023 N
HASI 3277 PUREX gases effl. monitor. \ 2030 2030 2031 2031 N
bldg.
HASI 3278 PR stack sample house \ 2030 2030 2031 2031 N
HASI 3302 Main exhaust air stack (234-5%) 2042 2042 2043 2043 N
HASI 3303 Exhaust air filter stack building 2042 2042 2043 2043 N
HASI 3304 Stack \ 2027 2027 7/31/1994 2028 2028 N Y
HASI 3305 Exhaust gas fan cntrl HS.  \ 2026 2026 7/31/1994 2022027 N Pendifvy
Dataset Name: FY 1999 Planning Data Page 21 of 70
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Year Year Date Year Year Date Year Action Status

HASI 3306 Exhst. fan ctrl. house & sand \ 2039 2039 2040 2040 N

fltr.

HASI 3307 Stack \ 2030 2030 7/31/1994 20312031 N PendingY

HASI 3308 Fan house, sand filter \ 2030 2030 7/31/1994 2032031 N Pending

HASI 3309 B Plant filter (B-463) \ 2022 2022 2023 2023 N

HASI 3310 Instrument service building \ 2022 2022 2023 2023 N

HASI 3311 Instrument service building \ 2022 2022 2023 2023 N

HASI 3312 Stack exhaust encap. structure 2022 2022 2023 2023 N

HASI 3313 Air control house \ 2022 2022 2023 2023 N

HASI 3314 Exhaust air filtercells 1 & 2\ 2022 2022 2023 2023 N

HASI 3315 Exhaust air filter instrmnt. house 2022 2022 2023 2023 N

HASI 3316 Exhaust air sample house  \ 2022 2022 2023 2023 N

HAS| 3317 Exhaust air ctrl. house, sand \ 2022 2022 2023 2023 N

filter

HASI 3318 Exhaust air filter stack building 2030 2030 2031 2031 N

HASI 3319 Tunnel spray encl. & caisson\ 2029 2029 2030 2030 N

HASI 3320 Sample station #3 \ 2029 2029 2030 2030 N

HASI 3321 AOG sample station \ 2029 2029 2030 2030 N

HASI 3322 Sample station #2 \ 2029 2029 2030 2030 N

HASI 3323 Filter cell #4 \ 2029 2029 2030 2030 N

HASI 3324 Filter pit and stack \ 2029 2029 2030 2030 N

HASI 3325 Exhaust air sampler house \ 2029 2029 2030 2030 N

HASI 3326 Exhaust air sampler house \ 2029 2029 2030 2030 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Richland
Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Report Number:  GEN-01b

Print Date: 3/9/2000

HQ ID: 0420

Facility Decommissioning
Plan. Fore. Actual Plan. Fore.

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac.
Code ID Flag Year Year Date  Year Year
HASI 3327 Filter cell #3 \ 2029 2029
HASI 3329 Wells & pump houses general\ 2037 2037
HASI 3332 Monitoring building \ 2042 2042
HASI 3333 Cooling water sampler \ 2030 2030
HASI 3334 Wier control structure \ 2033 2033
HASI 3335 Wier control structure \ 2033 2033
HASI 3336 Wier structure \ 2033 2033
HAS| 3337 Control structure \ 2033 2033
HASI 3338 Chem. sewer sampling bldg. rlo. 2029 2029
HASI 3339 Sewer sampler building \ 2029 2029
HASI 3342 Backflow prevention building \ 2037 2037
HASI 3347 284W powerhouse \ 2037 2037
HASI 3348 284E powerhouse \ 2037 2037
HASI 3364 Backup generator facility \ 2029 2029
HASI 3371 Solvent recovery \ 2026 2026
HASI 3372 Hexone storage tank \ 2030 2030
HASI 3373 Hexone storage tank \ 2029 2029
HASI 3374 Solvent handling \ 2029 2029
HASI 3375 Industrial facility \ 2016 2016
HASI 3376 276-B cold solvent storage bldg. 2021 2021
HASI 3377 Cold solvent storage building,\ 2028 2028
RC

Actual
Deac.
Date

7/31/1994

7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994

Plan. Fore. Actual
Comp. Comp. Comp.

Year Year Date

2030 2030
2038 2038
2043 2043
2032031
2034 2034
2034 2034
2034 2034
2034 2034
2030 2030
2030 2030
2038 2038
2038 2038
2038 2038
2030 2030
20272027
2032031
2032030
20302030
2017 2017
2022 2022
2029 2029

Acc. No Comp. RAD
Year Action Status

N

N

N

N Pendiny
N

N

N

N

N

N

N

N

N

N

N Pendiny
N Pending
N Pending
N Pendiny
N Y
N

N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3385 Chem storage warehouse  \ 2026 2026 12/31/199 2027 2027 N
7
HASI 3396 Cargo restraint transport dock\ 2042 2042 2043 2043 N
HASI 3397 Plutonium storage support fac\ 2042 2042 2043 2043 N
HASI 3398 Plutonium storage building \ 2042 2042 2043 2043 N
HASI 3400 Chemical storage \ 2042 2042 2043 2043 N
HASI 3413 Liquid nitrogen storage tank \ 2042 2042 2043 2043 N
HASI 3414 Gas storage \ 2042 2042 2043 2043 N
HASI 3434 Sodium storage building \ 2040 2040 2042041 N Pending
HASI 3435 Sodium storage building \ 2040 2040 2042041 N Pending
HASI 3453 Laundry facility \ 2037 2037 2038 2038 N
HASI 3454 Radiation monitoring & \ 2039 2039 2040 2040 N
protection
HASI 3455 Radiation monitoring & \ 2039 2039 2040 2040 N
protection
HASI 3456 Radiation monitoring & \ 2039 2039 2040 2040 N
protection
HASI 3457 Radiation monitoring & \ 2032 2032 2033 2033 N
protection
HASI 3458 Radiation monitoring & \ 2032 2032 2033 2033 N
protection
HASI 3459 Radiation monitoring & \ 2034 2034 2035 2035 N
protection
HASI 3460 Rad monitoring & protective \ 2021 2021 2022 2022 N
clos.
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3461 Rad monitoring & protective \ 2021 2021 2022 2022 N
clos.
HASI 3463 Mask laundry and office bldg.\ 2037 2037 2038 2038 N
HASI 3466 Truck loadout station \ 2041 2041 2042 2042 N
HASI 3467 Welding laboratory building \ 2037 2037 2038 2038 N
HASI 3471 Plastic fabrication shop \ 2041 2041 2042 2042 N
HASI 3472 Hot/cold shop \ Other Industrial 2025 2025 7/31/1994 2026 2026 N
Facility
HASI 3481 Office machine storage \ 2037 2037 2038 2038 N
HASI 3483 Sand filter sampler \ 2029 2029 7/31/1994 203®030 N Pendiny
HASI 3485 Critical mass fissile storage \ 2036 2036 2037 2037 N
HASI 3486 Laboratory chemical storage \ 2032 2032 2033 2033 N
HASI 3490 Fire protection shed \ Other Industrial 2025 2025 3/31/1996 2026 2026 N
Facility
HASI 3491 RM checkout station, near \ 2021 2021 2022 2022 N
tunnell
HASI 3501 Insulator shp/adj. wste shed \ Other Industrial 2025 2025 3/31/1996 2026 2026 N
Facility
HASI 3502 Oil storage shed \ Other Industrial 2025 2025 3/31/1996 2026 2026 N
Facility
HASI 3503 Oil storage bldg. \ 2029 2029 7/31/1994 20302030 N Pendingy
HASI 3504 Paint storage building \ 2036 2036 2037 2037 N
HASI 3505 Paint storage facility \ 2036 2036 2037 2037 N
HASI 3506 Paint shop \ 2036 2036 2037 2037 N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 3507 Drum storage shed \ 2028 2028 2029 2029 N

HASI 3508 Storage building \ 2036 2036 2037 2037 N

HASI 3509 Paint storage building \ 2021 2021 2022 2022 N

HASI 3513 Sludge vault general strge bldy. 2028 2028 2029 2029 N

HASI 3514 Dry chemical warehouse \ 2028 2028 2029 2029 N

HASI 3519 Regulated garage & heavy \ 2036 2036 2037 2037 N
equip.

HASI 3520 Garage \ 2036 2036 2037 2037 N

HASI 3524 Stack monitoring station \ 2041 2041 2042 2042

HASI 3525 Electrical instrumentation \ 2039 2039 2040 2040 N Pending
building

HASI 3526 Electrical instrumentation \ 2021 2021 2022 2022 N Pending
building

HASI 3532 STK gas monitor \ 2028 2028 7/31/1994 20292029 N Pendiny

HASI 3533 2E garage \ 2036 2036 2037 2037 N

HASI 3534 Air compressor building \ 2028 2028 2029 2029 N

HASI 3538 Inert gas preparation bidg. \ 2028 2028 7/31/1994 2029 2029 N

HASI 3539 Office \ 2024 2024 7/31/1994 2025 2025 N PendingY

HASI 3540 Service & office bldg. \ 2034 2034 2035 2035 N

HASI 3541 Laundry storage bldg. N. of 271 2021 2021 2022 2022 N

HASI 3542 PUREX maint. support facility\ 2028 2028 2029 2029 N

HASI 3543 Instrument bldg. \ 2028 2028 2029 2029 N

HASI 3546 Laggers shop \ 2028 2028 7/31/1994 2029 2029
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 3552 Equipment decontam. \ 2038 2038 2039 2039 N
HASI 3553 Storage building \ 2028 2028 7/31/1994 2029 2029 N
HASI 3570 Condens neutral tank \ 2025 2025 2028026 N Pending
HASI 3572 Hazardous materials storage \ 2032 2032 2033 2033 N
HASI 3574 Control house \ 2021 2021 2022 2022 N
HASI 3579 Electrical switching station  \ 2041 2041 2042 2042 N
HASI 3580 Electrical switching station, \ 2036 2036 2037 2037 N
struc.
HAS| 3581 Laboratory electrical switch sta. 2028 2028 2029 2029 N
HAS| 3582 Substation 13.8 KV \ 2021 2021 2022 2022 N
HASI 3583 Electrical switching station 13\8 2028 2028 2029 2029 N
K
HASI 3606 Hazardous waste storage bldg. 2 2039 2039 2040 2040 N
HASI 3607 Hazardous waste storage bldg. 2 2039 2039 2040 2040 N
HASI 3608 Salt well receiver \ 2038 2038 2039 2039 N
HASI 3609 Instrument control house \ 2032 2032 2033 2033 N
HASI 3610 Waste lift station (vault) \ 2032 2032 2033 2033 N
HASI 3611 Waste displ. vault, underground 2034 2034 2035 2035 N
2
HASI 3612 Salt well receiver vault \ 2021 2021 2022 2022 N
HASI 3613 Salt well receiver vault \ 2028 2028 2029 2029 N
HASI 3614 500 KW standby generator enktl. 2028 2028 2029 2029 N
HASI 3615 Diversion box no. 2 waste  \ 2027 2027 2028 2028 N
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Data Source: EM CDB

Operations/Field Office:Richland
Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0420

Facility Decommissioning

Site  RSF Change Description

Code ID Flag

Class/Subclass

transf.
HASI 3616 244AR sludge vault \
HASI 3617 Waste vault & instrument house
HASI 3632 Cooling towers and concrete pad
HASI 3633 Low level waste treatment  \
HASI 3634 GPF electrical substation \
HASI 3635 Grout process. fac. press. redu
HASI 3636 GPF filtration module \
HASI 3637 GPF standby generator \
HASI 3638 GPF additives module \
HASI 3639 GPF dry blend handling/feed \
mod.
HASI 3640 Grout processing facility motok
Pl
HASI 3641 G_rout process. facility (GPM) \
mix
HASI 3659 Monitor building \
HASI 3660 Waste treatment facility \
HASI 3661 Vent house \
HASI 3662 Control facility \
HASI 3663 242T evaporator \
HASI 3664 242S evaporator \
HASI 3665 Cask loading building \

Plan.

Hazard Assess. Assess. Assess.

Year

2027

2027
2041
2041
2036
2036

2035

2035
2035

2035

2027

2035

2041
2041
2038
2038
2038
2032
2021

Comp. Comp. Comp.

Z2 2 2 2 Z2 Z2 Z2Z Z2Z Z2 2

z2 2 2 zZ2 Z2 Z2 Z

No Comp. RAD
Year Action Status

b4

2
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 3666 242-B evaporator facility \ 2021 2021 2022 2022

HASI 3667 LERF storage building \ 2027 2027 2028 2028 N

HASI 3668 Turbine building \ 2027 2027 2028 2028 N

HASI 3669 Nitric acid unloading station \ 2027 2027 2028 2028 N

HASI 3671 242A evaporator \ 2027 2027 2028 2028 N

HASI 3758 Open area slab struc., uraniurm S 2041 2041 2042 2042 N

HASI 3759 Sump control & filter building \ 2041 2041 2042 2042 N

HASI 3760 Sump confinement building \ 2041 2041 2042 2042 N

HASI 3761 Sump vent enclosure \ 2041 2041 2042 2042 N

HASI 3762 Sampling building \ 2040 2040 2041 2041 N

HASI 3763 Vault (thorium storage) \ 2024 2024 7/31/1994 2022025 N Pendiny

HASI 3764 Waste metal recovery facil., U\ 2039 2039 2040 2040 N

HASI 3765 Waste metal recovery facil., TX 2038 2038 2039 2039 N

HASI 3766 Intermediate pump station  \ 2038 2038 2039 2039 N

HASI 3767 Chemical make up building '\ 2038 2038 2039 2039 N

HASI 3768 Waste disposal condenser holise 2032 2032 2033 2033 N

HASI 3769 Waste disp cond HS \ 2027 2027 7/31/1994 2028 2028

HASI 3770 Waste disp cond HS \ 2027 2027 7/31/1994 2028 2028 N

HASI 3771 CX-72 tank & green house \ Radiological 2016 2016 7/31/1994 2017 2017

Facility
HASI 3772 Tank \ Radiological 2016 2016 7/31/1994 2017 2017 Y
Facility
HASI 3773 Tank \ Radiological 2016 2016 7/31/1994 2017 2017 Y
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Facility
HASI 3774 Waste disposal \ 2034 2034 2035 2035 N
HASI 3775 Wst. disposal control house, \ 2034 2034 2035 2035 N
241C
HASI 3776 Metal recovery facilities \ 2033 2033 2034 2034 N
HASI 3777 Metal recovery facilities \ 2033 2033 2034 2034 N
HASI 3778 Metal recovery facilities \ 2033 2033 2034 2034 N
HASI 3779 Metal recovery facilities \ 2033 2033 2034 2034 N
HASI 3780 Air compressor facility \ 2033 2033 2034 2034 N
HASI 3781 Organic waste incinertor \ 2033 2033 2034 2034 N
HASI 3782 Cesium loadout \ 2017 2017 7/31/1994 2018018 N Pendiny
HASI 3783 Compressor house, ITS1 \ 2020 2020 2021 2021 N
HASI 3784 Control house in tank \ 2020 2020 2021 2021 N
solidification
HASI 3785 Control house & compressor, \ 2020 2020 2021 2021 N
ITS2
HASI 3786 Wst. mat'l. recovery fac., divers 2020 2020 2021 2021
HAS| 3787 Waste metal recovery facilities 2020 2020 2021 2021
BF
HASI 3788 EP bldg. annex \ 2027 2027 2028 2028
HASI 3789 EP bldg. \ 2027 2027 2028 2028
HASI 3790 Vent recirculation equipment \ 2027 2027 2028 2028
vault
HASI 3791 Vent recirculation equipment \ 2026 2026 2027 2027 N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
vault
HASI 3792 Condensate pump pit \ 2026 2026 2027 2027 N
HASI 3793 Condensate valve pit \ 2026 2026 2027 2027 N
HASI 3794 Condensate valve pit \ 2026 2026 2027 2027 N
HASI 3795 Vent recirculation equipment \ 2026 2026 2027 2027 N
vault
HASI 3796 Vent recirculation equipment \ 2026 2026 2027 2027 N
vault
HASI 3797 Sluice transfer boxes \ 2026 2026 2027 2027 N
HASI 3798 Pump out pits \ 2026 2026 2027 2027 N
HASI 3799 Condensate valve pit \ 2026 2026 2027 2027 N
HASI 3800 Compressor building \ 2026 2026 2027 2027 N
HASI 3801 Ventilation building \ 2025 2025 2026 2026 N
HASI 3802 Cooling towers \ 2025 2025 2026 2026 N
HASI 3803 Cooling towers \ 2025 2025 2026 2026 N
HASI 3804 Airlift circulator control \ 2025 2025 2026 2026 N
building
HASI 3805 Water treatment and pump  \ 2025 2025 2026 2026 N
house
HASI 3806 Instrument building \ 2025 2025 2026 2026 N
HASI 3807 Sampling facility \ 2025 2025 2026 2026 N
HASI 3808 Valve pit \ 2025 2025 2026 2026 N
HASI 3809 Flush pit \ 2025 2025 2026 2026 N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 3810 Leak detection pit \ 2025 2025 2026 2026 N

HASI 3811 Diversion box \ 2025 2025 2026 2026 N

HASI 3812 AP farm samples building \ 2025 2025 2026 2026 N

HASI 3813 Compressor building \ 2024 2024 2025 2025 N

HASI 3814 Instrument control house \ 2024 2024 2025 2025 N

HASI 3815 Tank farm vent. \ 2025 2025 7/31/1994 20262026 N Pendingy

HASI 3819 DMRHF dry blended \ 2035 2035 2036 2036 N

strge/truck LO

HASI 3821 DMF transfer pump pit \ 2035 2035 2036 2036 N

HASI 3822 DMF attapulgite clay silo \ 2035 2035 2036 2036 N

HASI 3823 DMF pottery clay silo \ 2035 2035 2036 2036 N

HASI 3824 DMF fly ash silo \ 2035 2035 2036 2036 N

HASI 3825 DMF cement silo \ 2020 2020 2021 2021 N

HASI 3827 Plutonium processing plant \ 2024 2024 2025 2025 N

HASI 3830 Plutonium reclamation bldg. \ 2040 2040 2041 2041 N

HASI 3833 Z-Plant PU finishing \ 2040 2040 2041 2041 N

HASI 3834 Waste drum storage \ 2040 2040 2041 2041 N

HASI 3837 234-5Z plutonium finishing  \ 2040 2040 2041 2041 N

plant
HASI 3840 Exhaust filter \ 2027 2027 7/31/1994 20282028 N Pendingr
HASI 3841 Plutonium conc. \ Nuclear 2004 2004 7/31/1994 20052005 N Pendiny
Facility,
Category 2
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan.  Fore. Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Year Year Date Year Year Date Year Action Status
HASI 3847 Pu metalurgy engineering lab \ 2040 2040 2041 2041 N
HAS| 3851 Organic waste recovery bldg. \ 2020 2020 2021 2021 N
HASI 3853 Hot yard shed \ 2020 2020 2021 2021 N
HASI 3865 Encapsulation repair shop  \ 2020 2020 2021 2021 N
HASI 3866 Encapsul. waste mon/sample \ 2020 2020 2021 2021 N
bldg.
HASI 3867 K3 filter pit encapsulation \ 2020 2020 2021 2021 N
facility
HASI 3868 K1 filter pit encapsulation \ 2020 2020 2021 2021 N
facility
HASI 3869 Waste encapsul. & storage \ 2019 2019 2020 2020 N
facility
HASI 3876 Paint shop \ 2019 2019 2020 2020
HASI 3878 UO3 calcintn. bldg \ Other Industrial 2024 2024 3/31/1996 2025 2025
Facility
HASI 3879 UO3 plant conc. bldg. \ Other Industrial 2023 2023 3/31/1996 2024 2024 N
Facility
HASI 3880 Concentration \ Nuclear 2025 2025 7/31/1994 2026 2026 N
Facility,
Category 3
HASI 3885 Laboratory - Office building \ 2039 2039 2040 2040 N
HASI 3886 Laboratory - Office building \ 2038 2038 2039 2039 N
HASI 3887 Equipment storage \ 2032 2032 2033 2033 N
HASI 3888 Solid waste storage bldg. \ 2032 2032 2033 2033 N
HASI 3889 North filter building \ 2032 2032 2033 2033 N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 3890 South filter building \ 2032 2032 2033 2033 N

HASI 3891 Standards/process dev \ 2031 2031 2032 2032 N

laboratory
HASI 3892 Central analytical laboratory \ 2031 2031 2032 2032
HASI 3903 Process canyon \ Nuclear 2026 2026 7/31/1994 2022027 N Pending
Facility,
Category 3

HASI 3904 T Plant canyon laundry storage 2038 2038 2039 2039 N

HASI 3905 Vent fan house \ 2038 2038 2039 2039 N

HASI 3906 221T Plant \ 2037 2037 2038 2038 N

HASI 3907 Process condensate facility \ 2019 2019 2020 2020 N

HASI 3908 BCP pump pit \ 2019 2019 2020 2020 N

HASI 3909 Canyon crane maint. facility \ 2019 2019 2020 2020 N

HASI 3910 B Plant cooling wtr. sampl. entl. 2019 2019 2020 2020 N

HASI 3911 Condensate effl. discharge fad. 2019 2019 202020 N Pending

HASI 3912 Fork lift storage bldg. \ 2019 2019 2020 2020 N

HASI 3913 Laundry storage bldg. \ 2019 2019 2020 2020 N

HASI 3914 SWP change house \ 2019 2019 2020 2020 N

HASI 3915 Process steam/condensate bldlg. 2019 2019 2020 2020 N

HASI 3916 Sewer monitoring station \ 2019 2019 2020 2020 N

HASI 3917 BCE neutralization system bldg. 2018 2018 2019 2019 N

HASI 3918 221-B Plant (WESF) \ 2018 2018 2019 2019 N

HASI 3924 Rad waste staging & transfer \ 2031 2031 2032 2032 N
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Data Source: EM CDB
Operations/Field Office:Richland

Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Project Baseline Summary Report

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0420

Facility Decommissioning

Site  RSF Change Description
Code ID Flag

HASI 3925 Hazardous waste emerg. equip.

HASI 3927 Vault, behind 222B, inactive \

HASI 3928 Grout disposal vault #1

HASI 3929 Grout disposal facilities

HASI 3930 Failed equipment disposal
tunnel

HASI 3931 Failed equipment disposal
tunnel

HASI 3934 Water treatment building

HASI 3939 Contaminated soild removal fac.

HASI 3940 Z-9 mining facility

HASI 3941 PUREX cooling wtr line flow \
meter

HASI 3942 Contingency pond control struct.

HASI 3943 Process condensate sampl. fac.

HASI 3944 Crib control structure

HASI 3945 Crib control structure

HASI 3946 216A29 ditch control structure\

HASI 3947 Valve control house

HASI 3948 Valve control facility

HASI 3950 Gas prep facility

HASI 3952 Chemical storage bldg.

HASI 3953 PUREX warehouse

Class/Subclass Assess. Assess. Assess. Comp. Comp. Comp.

Acc. No Comp. RAD
Year Action Status

N

z 2 Z2 Z2 Z

z2 2 2 Z

z2 2 2 Z2 Z2 Z2 Z2 Z2Z Z2 2
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 3958 Oxygen gas dock 2031 2031 2032 2032 N

HASI 3959 Fission product load in station\ 2023 2023 2024 2024 N

HASI 3964 Gas storage dock \ 2031 2031 2032 2032 N

HASI 3965 Storage \ 2022 2022 7/31/1994 2023 2023

HASI 3966 Storage \ Nuclear 2022 2022 2023 2023

Facility,
Category 3

HASI 3967 Storage \ 2022 2022 7/31/1994 2023 2023

HASI 3968 Fission product load out station 2018 2018 2019 2019 N

HASI 3969 Fission product load out station 2023 2023 2024 2024 N

HASI 3974 Tank farm \ 2023 2023 3/31/1996 2024 2024 N

HASI 3975 Tank farm \ 2023 2023 3/31/1996 2024 2024 N

HASI 3976 Bulk stor. aqueous makeup \ 2027 2027 7/31/1994 2028 2028 N

tanks

HASI 3977 Diverter station \ 2018 2018 2019 2019 N

HASI 3978 BCE sump/pump station \ 2018 2018 2019 2019 N

HASI 3979 BCE diversion/pump station \ 2018 2018 2019 2019 N

HASI 3980 BCE neutralization \ 2018 2018 2019 2019 N

HAS| 3981 Chem makeup tnk frm, pmp \ 2023 2023 2024 2024 N

house

HASI 3983 Hazardous waste mat'l. accun. 2034 2034 2035 2035 N

HASI 3984 Material management pad  \ 2034 2034 2035 2035 N

HAS| 3987 Animal control oper. pesticide\ 2034 2034 2035 2035
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Data Source: EM CDB

Operations/Field Office:Richland
Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Project Baseline Summary Report

Report Number:
Print Date:

HQ ID:

GEN-01b
3/9/2000
0420

Facility Decommissioning

Site  RSF Change Description

Code ID Flag

HASI 3988 Oil drum storage, PUREX

HASI 3991 209-E critical mass laboratory\

HASI 3992 Waste managmnt equip. test fac.

HASI 3995 Sample shack

HASI 3996 Retention basin

HASI 3997 Water retention basin

HASI 3998 207-S water retention basin \

HASI 3999 207BA sampling bldg.

HASI 4001 Vacuum acid fractionator bldg\

HASI 4003 Silica gel facility

HASI 4006 Railcar unloading facility

HASI 4007 Acid stor. vault, U cell below \
GR

HASI 4009 Concntrted. uranium tnk encl.\

HASI 4010 Tank farms

HASI 4011 Acid pump house

HASI 4014 Canyon building (REOX) (C) \

HASI 4015 Redox

Class/Subclass

Plan. Fore.
Hazard Assess. Assess. Assess.
Year Year
2023 2023
2034 2034
2034 2034
2023 2023

Other Industrial 2022 2022
Facility

2031 2031
2027 2027
2018 2018
2023 2023
2025 2025
2023 2023
2023 2023

Other Industrial 2022 2022
Facility

Other Industrial 2022 2022
Facility

2023 2023
Nuclear 2031 2031
Facility,
Category 2
Nuclear 2032 2032
Facility,
Category 3

2028

Actual
Comp. Comp. Comp. Acc. No
Year Action Status

Date

N

2035 N
2035 N
N

N

N

N

N

N

N

N

2023 N
N

Comp. RAD

PendingY
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Year Year Date Year Year Date Year Action Status

HASI 4016 202-A PUREX processing bldg. 2023 2023 2024 2024 N

HASI 4030 Vertical safety rod test tower \ 2004 2004 2005 2005

HASI 4033 Effluent valve pit \ 2014 2014 2015 2015

HASI 4034 Effluent valve pit \ 2003 2003 2004 2004 N

HASI 4035 Effluent water monitoring \ 2014 2014 2015 2015 N

station

HASI 4036 189-D water treatment bldg. \ 2004 2004 2008005 N Pending

HASI 4037 185-D witr. trtment./develop. ldb 2003 2003 2004 2004 N

HASI 4040 Filter plant head house, chlorihe 2014 2014 2015 2015 N

HASI 4043 Lime feeder building \ 2013 2013 2014 2014 N

HASI 4044 Lime feeder building \ 2013 2013 2014 2014 N

HASI 4046 Lime feeder building \ 2013 2013 2014 2014 N

HASI 4047 Lime feeder building \ 2012 2012 2013 2013 N

HASI 4052 Headhouse/chlorine \ 2012 2012 2013 2013 N

HASI 4054 Headhouse/chlorine \ 2012 2012 2013 2013 N

HASI 4071 Sodium storage tank enclosure 2003 2003 2004 2004 N

HASI 4072 Self service gasoline station \ 2014 2014 2015 2015 N

HASI 4074 Oil and paint storage shed \ 2011 2011 2012 2012 N

HASI 4075 Solvent storage - abandoned \ 2002 2002 2003 2003 N

HASI 4076 Water studies recirc. bldg. \ 2011 2011 2012 2012 N

HASI 4077 Development laboratory \ 2011 2011 2012 2012 N

HASI 4078 1706KE witr. studies semiworks 2010 2010 2012011 N Pending
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 4079 Effluent water trtmnt. pilot plan 2010 2010 2011 2011 N
HASI 4080 KW power control bldg. \ 2010 2010 2011 2011 N
HASI 4081 Demin. water plant/waste pad\ 2013 2013 2012014 N Pending
HASI 4083 Environ. monitoring station \ 2009 2009 2010 2010 N
HASI 4085 Wste. water pumphouse \ 2002 2002 2003 2003 N
HASI 4086 Wste. water pumphouse, lift sta. 2002 2002 2003 2003 N
HASI 4087 Wste. water pumphouse, lift sta. 2002 2002 2003 2003 N
HASI 4088 Gas bottle storage \ 2012 2012 2012013 N Pending
HASI 4089 Laydown storage area \ 2011 2011 2012012 N Pending
HASI 4090 Hazardous waste pad \ 2010 2010 2012011 N Pending
HASI 4092 Fixed metal paint shop \ 2009 2009 201@010 N Pending
HASI 4093 KW powerstation 230 KV \ 2009 2009 2010 2010 N
HASI 4094 Primary substation switch house 2002 2002 2003 2003 N
HASI 4097 Export valve house \ 2008 2008 2002009 N Pending
HASI 4098 Effluent water pilot annes \ 2007 2007 2008 2008 N
HASI 4099 Rupture waste process. facility 2006 2006 2007 2007 N
HASI 4100 Rupture waste process. pump\pit 2005 2005 2006 2006 N
HASI 4101 Liquid waste pump pit \ 2004 2004 2005 2005
HASI 4102 Liquid waste \ 2003 2003 2004 2004
HASI 4104 119-KE exhst. air sampling \ 2009 2009 2010 2010 N Pending
bldg.
HASI 4139 Valve pit Miscellaneous\Other Other Industrial 2013 2013 7/31/1994 2014 2014
Facility
Dataset Name: FY 1999 Planning Data Page 39 of 70

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 4140 Sewage lift station #3 Miscellaneous\Other 2013 2013 7/31/1994 20142014 N Pendiny
HASI 4141 Sewage lift station #2 Miscellaneous\Other 2013 2013 7/31/1994 2014 2014 N
HASI 4142 Sewage lift station #1 Miscellaneous\Other 2013 2013 7/31/1994 2014 2014 N
HASI 4143 Export water tie-in bldg. Buildings & 2012 2012 7/31/1994 2013 2013 N
Equipment\Other
Buildings
HASI 4144 Water supply tanks Tanks\Above Ground Other Industrial 2012 2012 7/31/1994 2013 2013 N
Storage Tanks Facility
HASI 4145 Process water pumphouse  Buildings & 2014 2014 7/31/1994 2015 2015 N
Equipment\Other
Buildings
HASI 4146 Main pump house Buildings & 2004 2004 7/31/1994 2002005 N Pendindy
Equipment\Other
Buildings
HASI 4147 Complex Buildings & 7/31/1994 9/30/1995 N Pending Y
Equipment\Other
Buildings
HASI 4148 Main pump house Buildings & 7/31/1994 8/28/1997 N Y
Equipment\Other
Buildings
HASI 4149 HGP T/G bldg. Buildings & 2012 2012 2013 2013 N
Equipment\Other
Buildings
HASI 4150 Chemical injection house Buildings & Other Industrial 2012 2012 7/31/1994 2013 2013 N
Equipment\Other Facility
Buildings
HASI 4151 Compressor shed Buildings & Other Industrial 2012 2012 7/31/1994 2012013 N Pendiny

Equipment\Other

Facility
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Buildings
HASI 4152 F/O day tanks Tanks\Above Ground Other Industrial 7/31/1994 9/30/1996 N N
Storage Tanks Facility
HASI 4153 Air handler annex Buildings & Other Industrial 2012 2012 7/31/1994 2013013 N Pendingyl
Equipment\Other Facility
Buildings
HASI 4154 Pwr. annex (CE boilers) Buildings & Other Industrial 2011 2011 7/31/1994 2012012 N Pending
Equipment\Other Facility
Buildings
HASI 4155 Clear well Buildings & 2011 2011 7/31/1994 20122012 N PendingN
Equipment\Other
Buildings
HASI 4156 Pumphouse Buildings & 2011 2011 7/31/1994 2012012 N Pendinty
Equipment\Other
Buildings
HASI 4157 Witr. fltr. plant Buildings & 2011 2011 7/31/1994 2012 2012 N PendingN
Equipment\Other
Buildings
HASI 4158 Filter plant Buildings & 2014 2014 7/31/1994 2015 2015 N N
Equipment\Other
Buildings
HASI 4159 Pipe tunnels Buildings & 2014 2014 7/31/1994 2015 2015 N N
Equipment\Other
Buildings
HASI 4160 West clearwell Buildings & 2003 2003 7/31/1994 2004 2004 N Y
Equipment\Other
Buildings
HASI 4161 West Clearwell Buildings & 2003 2003 7/31/1994 2004 2004 N N

Equipment\Other

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 41 of 70



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Buildings
HASI 4162 Filter plant Buildings & 7/31/1994 9/30/1996 N N
Equipment\Other
Buildings
HASI 4163 Hi-lift pumphouse Buildings & Other Industrial 2010 2010 7/31/1994 20112011 N Pendingr
Equipment\Other Facility
Buildings
HASI 4164 Emer. WTR/pumphouse Buildings & 2014 2014 7/31/1994 2015 2015 N
Equipment\Other
Buildings
HASI 4165 HGP river pumphouse Buildings & 2010 2010 2011 2011 N
Equipment\Other
Buildings
HASI 4166 Sample sta. skid Buildings & Other Industrial 2010 2010 7/31/1994 201r011 N Pendiny
Equipment\Other Facility
Buildings
HASI 4167 Dsl. pumphouse Buildings & Other Industrial 2010 2010 7/31/1994 20112011 N Pendindy
Equipment\Other Facility
Buildings
HASI 4168 Rvr. water pumphouse Buildings & Other Industrial 2010 2010 7/31/1994 2012011 N Pendiny
Equipment\Other Facility
Buildings
HASI 4169 River pumphouse Buildings & 2014 2014 7/31/1994 2015 2015 N
Equipment\Other
Buildings
HASI 4170 Pipe trestle Miscellaneous\Other 2009 2009 2010 2010
HASI 4171 Pipe trestle Miscellaneous\Other Other Industrial 2009 2009 7/31/1994 2010 2010

Facility
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Data Source: EM CDB
Operations/Field Office:Richland

Site Summary LevelHanford Site

Project Baseline Summary Report

Project RL-ERO06 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date: 3/9/2000

HQ ID: 0420

Facility Decommissioning

Site
Code

HASI

HASI

HASI

HASI

HASI

HASI

HASI

HASI
HASI

HASI

HASI

RSF Change Description

ID
4172

4173

4174

4175

4176

4177

4178

4179
4180

4181

4182

Flag

Laydown storage yard

Decon hot shop

Arsenal

Oil tanks

Solvent house

Insulation shop

Boat house

Sewer lift station

Storage bldg./main

Maint. shop annex

Inst./elect. facility

Plan.
Class/Subclass Hazard
Year

Above Ground Materia 2009
/ Waste\Storage Yards
and Pads

Buildings & Other Industrial 2014
Equipment\Other Facility

Buildings

Buildings & 2003
Equipment\Other

Buildings

Tanks\Above Ground Other Industrial 2009
Storage Tanks Facility

Buildings &

Equipment\Other

Buildings

Buildings & Other Industrial 2008
Equipment\Other Facility

Buildings

Buildings & 2008
Equipment\Other

Buildings

Miscellaneous\Other 2008

Buildings & 2008
Equipment\Other

Buildings

Buildings & 2008
Equipment\Other

Buildings

Buildings & 2007

Equipment\Other

Fore.

Year

2009

2014

2003

2009

10/25/199

2008

2008

2008
2008

2008

2007

Actual
Assess. Assess. Assess. Deac. Deac.

Date

6

Plan.

Year

Fore.

Year

Actual
Deac.
Date

7/31/1994

7/31/1994

7/31/1994

7/31/1994

7/31/1994

7/31/1994

7/31/1994
7/31/1994

7/31/1994

7/31/1994

Plan. Fore. Actual
Comp. Comp. Comp.
Year Year Date

2010 2010

2015 2015

2004 2004

2010 2010

6/30/1997

2009 2009

20092009

20092009
2002009

2002009

20082008

Acc. No Comp. RAD
Year Action Status

N

N PendingN

N Pending N

N N
N Pending{
N PendiniN
N Pending
N Pendiny
N Pending\
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Buildings
HASI 4183 Crosstie tnnl. bldg. Buildings & 2013 2013 7/31/1994 2014014 N Pendinty
Equipment\Other
Buildings
HASI 4184 F/oil pmphouse Tanks\Above Ground Other Industrial 2007 2007 7/31/1994 20082008 N Pendiny
Storage Tanks Facility
HASI 4185 Oil storage vault Buildings & 2013 2013 7/31/1994 20142014 N Pending\
Equipment\Other
Buildings
HASI 4186 Oil storage facility Buildings & 2012 2012 7/31/1994 20132013 N PendingN
Equipment\Other
Buildings
HASI 4187 Oil storage facility Buildings & 2012 2012 20132013 N PendingN
Equipment\Other
Buildings
HASI 4188 Pwr. cntl. bldg. Buildings & 2012 2012 7/31/1994 20132013 N PendindN
Equipment\Other
Buildings
HASI 4189 Demin. plant Buildings & Other Industrial 2007 2007 7/31/1994 20082008 N PendindN
Equipment\Other Facility
Buildings
HASI 4190 Vacuum seal house Buildings & 2002 2002 7/31/1994 2003003 N Pending
Equipment\Other
Buildings
HASI 4191 BPA switch yard Miscellaneous\Other 2006 2006 2007 2007
HASI 4192 Switchgear bldg. Buildings & Other Industrial 2006 2006 7/31/1994 20072007 Pendingyl
Equipment\Other Facility
Buildings
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 4193 250kv sub sta. Buildings & Other Industrial 2006 2006 7/131/1994 20072007 N Pendindl
Equipment\Other Facility
Buildings
HASI 4194 Heat recovery station Buildings & 2012 2012 7/31/1994 2013 2013 N
Equipment\Other
Buildings
HASI 4195 Heat recovery station Buildings & 2012 2012 7/31/1994 2013 2013 N
Equipment\Other
Buildings
HASI 4196 Waste storage facility Buildings & 2006 2006 7/31/1994 2002007 N Pendinyg
Equipment\Other
Buildings
HASI 4197 Diversion vive. house Buildings & 2006 2006 7/131/1994 2007 2007 N
Equipment\Other
Buildings
HASI 4198 Turbine meter vault Buildings & Other Industrial 2006 2006 7/31/1994 20072007 N Pendiny
Equipment\Other Facility
Buildings
HASI 4199 Crib eff. iodine monitor Buildings & Other Industrial 2005 2005 7/31/1994 20062006 N Pendinyy
Equipment\Other Facility
Buildings
HASI 4200 Eff. water pilot plant Buildings & Other Industrial 2005 2005 7/31/1994 20062006 N Pendiny
Equipment\Other Facility
Buildings
HASI 4201 Waste trtmnt. pilot Buildings & Other Industrial 2013 2013 7/31/1994 20142014 N Pendingy
Equipment\Other Facility
Buildings
HASI 4202 Turb. meter vault Miscellaneous\Other Other Industrial 2005 2005 7/31/1994 20062006 N Pendiny

Facility
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan.  Fore. Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Year Year Date Year Year Date Year Action Status
HASI 4203 Crib eff 1 mon. Miscellaneous\Other Other Industrial 2005 2005 7/31/1994 20062006 N Pendingr
Facility
HASI 4204 Valve vault Buildings & Other Industrial 2005 2005 7/31/1994 2006 2006 N PendingY
Equipment\Other Facility
Buildings
HASI 4205 Valve house Buildings & Other Industrial 2005 2005 7/31/1994 20062006 N Pendingy
Equipment\Other Facility
Buildings
HASI 4206 Diversion syst. Buildings & Other Industrial 2005 2005 7/31/1994 20062006 N Pendiny
Equipment\Other Facility
Buildings
HASI 4207 Liquid station loadout Buildings & Radiological 2014 2014 7/31/1994 20152015 N Pendiny
Equipment\Other Facility
Buildings
HASI 4208 Chnge/control bldg. Buildings & Other Industrial 2004 2004 7/31/1994 20052005 N Pendinty
Equipment\Other Facility
Buildings
HASI 4209 Emergency dump tank Tanks\Above Ground Other Industrial 2004 2004 7/31/1994 2002005 N Pending
Storage Tanks Facility
HASI 4210 Stack Air Sampling & Buildings & Other Industrial 2004 2004 7/31/1994 2005 2005 N Pending Y
Monitoring Equipment\Other Facility
Buildings
HASI 4211 Air sampling monitor Buildings & 2014 2014 7/31/1994 20152015 N Pendiny’
Equipment\Other
Buildings
HASI 4212 Ex. air sample bldg. Buildings & 2011 2011 7/31/1994 2012012 N Pendiny
Equipment\Other
Buildings
HASI 4213 Ex air fltr. samp. bldg. Buildings & 2004 2004 3/31/1998 20052005 N Pendiny
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Equipment\Other
Buildings
HASI 4214 Exhaust air sample bldg Buildings & 2002 2002 7/31/1994 2003003 N Pending
Equipment\Other
Buildings
HASI 4215 Horiz. control rod stor. cave Buildings & 2011 2011 7/31/1994 2012 2012 N
Equipment\Other
Buildings
HASI 4216 Horiz. control rod stor. cave Buildings & 2011 2011 7131/1994 2012 2012 N
Equipment\Other
Buildings
HASI 4217 Horiz. rod cave Buildings & 2002 2002 7/31/1994 2003 2003 N
Equipment\Other
Buildings
HASI 4218 viv. control house Buildings & 2003 2003 7/31/1994 20042004 N Pendiny
Equipment\Other
Buildings
HASI 4219 Air filter building Buildings & Radiological 2003 2003 7/31/1994 2004 2004 N PendingY
Equipment\Other Facility
Buildings
HASI 4220 Ex. air filter bldg. Buildings & 2011 2011 7/31/1994 20122012 N PendingY
Equipment\Other
Buildings
HASI 4221 Ex. air filter bldg. Buildings & 2010 2010 7/31/1994 20112011 N PendingY
Equipment\Other
Buildings
HASI 4222 Ex air filter bldg. Buildings & Other Industrial 2003 2003 3/31/1998 2004 2004 N PendingY
Equipment\Other Facility
Buildings
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

HASI 4223 Air stack Miscellaneous\Other Radiological 2003 2003 7/31/1994 2004 2004 N PendingY
Facility

HASI 4224 Ex. air stack Buildings & 2010 2010 7/31/1994 20112011 N Pendiny
Equipment\Other
Buildings

HASI 4225 Ex. air stack Buildings & 2010 2010 7/31/1994 20112011 N Pendiny
Equipment\Other
Buildings

HASI 4226 RX exhaust stack Buildings & 2003 2003 3/31/1998 20042004 N Pendiny
Equipment\Other
Buildings

HASI 4227 RX exhaust stack Buildings & 2003 2003 7/31/1994 20042004 N Pendinyg
Equipment\Other
Buildings

HASI 4228 RX exhaust air stack Buildings & 2002 2002 7/31/1994 2002003 N Pending
Equipment\Other
Buildings

HASI 4229 Gas recirc. bldg. Buildings & 2010 2010 7/31/1994 20112011 N Pendiny
Equipment\Other
Buildings

HASI 4230 Gas recirc. bldg. Buildings & 2009 2009 7/31/1994 201®@010 N Pendiny
Equipment\Other
Buildings

HASI 4231 Snubber shop Buildings & 2003 2003 7/31/1994 2004004 Y Pendiny
Equipment\Other
Buildings

HASI 4232 Training building Buildings & 2003 2003 7/31/1994 20042004 N PendingN

Equipment\Other
Buildings
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 4233 Gas storage facility Buildings & 2009 2009 7/131/1994 201®010 N Pendiniy
Equipment\Other
Buildings
HASI 4234 Gas storage facility Buildings & 2009 2009 7131/1994 201@010 N Pendiny
Equipment\Other
Buildings
HASI 4235 Change room Buildings & Other Industrial 2003 2003 7/31/1994 20042004 N Pendiny
Equipment\Other Facility
Buildings
HASI 4236 STM/flow inst. Buildings & 7/131/1994 9/30/1996 N Y
Equipment\Other
Buildings
HASI 4237 Heat ex. bldg. Buildings & Radiological 2002 2002 7/131/1994 20032003 N Pendingyy
Equipment\Other Facility
Buildings
HASI 4238 Chem. unld. bldg. Buildings & Other Industrial 2002 2002 7/31/1994 2003003 N Pendind
Equipment\Other Facility
Buildings
HASI 4239 Recr. cooling bldg. Buildings & Radiological 2014 2014 7/131/1994 20152015 N Pendiny
Equipment\Other Facility
Buildings
HASI 4240 Fisn. prod. trap Buildings & Radiological 2002 2002 7/31/1994 20032003 N Pendiny
Equipment\Other Facility
Buildings
HASI 4241 Remote air intk. Buildings & Other Industrial 2002 2002 7/31/1994 20032003 N Pending
Equipment\Other Facility
Buildings
HASI 4242 Emer. diesel gen. Buildings & 7/31/1994 9/30/1996 N N
Equipment\Other
Buildings
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000

Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

HQ ID: 0420

Facility Decommissioning

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp.
Code ID Flag Year Year Date Year Year Date  Year Year Date

HASI 4243 Emer. DSL enclosure Buildings & Other Industrial 2002 2002 7/31/1994 2002003
Equipment\Other Facility
Buildings

HASI 4244 Water tunnels Buildings & 2009 2009 7/31/1994 20102010
Equipment\Other
Buildings

HASI 4245 Water tunnels Buildings & 2025 2025 7/31/1994 20262026
Equipment\Other
Buildings

HASI 4246 Water tunnels Buildings & 2002 2002 7/31/1994 2003 2003
Equipment\Other
Buildings

HASI 4247 Water tunnels Buildings & 7/31/1994 9/30/1995
Equipment\Other
Buildings

HASI 4248 Fan room Buildings & 2002 2002 2003 2003
Equipment\Other
Buildings

HASI 4249 Water tunnels Buildings & 7/31/1994
Equipment\Other
Buildings

HASI 4250 High tanks Tanks\Above Ground 7/31/1994 9/30/1996
Storage Tanks

HASI 4251 Fan room Buildings &
Equipment\Other
Buildings

HASI 4252 Tritium vault Buildings & 7/31/1994 9/30/1996
Equipment\Other
Buildings

Acc. No Comp. RAD
Year Action Status

N Pending
N Pendind{
N Pendind{
N N

N Pending N

N Pending N

N Y
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Data Source: EM CDB
Operations/Field Office:Richland

Site Summary LevelHanford Site

Project Baseline Summary Report

Project RL-ERO06 / Decontamination and Decommissioning

Report Number:
Print Date:
HQ ID: 0420

GEN-01b
3/9/2000

Facility Decommissioning

Site
Code

HASI

HASI

HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI
HASI

HASI

RSF Change Description

ID
4253

4254

4255
4256
4257
4258
4259
4260
4261
4262
4263
4264
4265
4266
4267
4268
4269

4270

Flag

Unirr. fuel storage

Unirr. fuel storage

Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines
Riverlines

Biology lab bldg.

Tritium lab

Class/Subclass

Buildings &
Equipment\Other
Buildings

Buildings &
Equipment\Other
Buildings

Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other
Miscellaneous\Other

Buildings &

Equipment\Laboratory Facility

Buildings &
Equipment\Laboratory

Assess. Assess. Assess. Deac. Deac.

Plan.  Fore.

Year Year

2002 2002
2009 2009
2009 2009
2009 2009
2009 2009
2009 2009
2009 2009
2009 2009
2008 2008
2008 2008
2008 2008
2008 2008
2008 2008
2008 2008
2008 2008
2002 2002

Actual
Deac.
Date

7/31/1994

7/31/1994

7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994
7/31/1994

7/31/1994

Plan. Fore. Actual
Comp. Comp. Comp.
Year Year Date

20032003

6/30/1997

2010 2010
2010 2010
2010 2010
2010 2010
2010 2010
2010 2010
2010 2010
2009 2009
2009 2009
2009 2009
2009 2009
2009 2009
2009 2009
2009 2009
20032003

9/30/1996

No Comp. RAD
Year Action Status

N Pending\

N Pending N

Zz2 2 Z2 2 Z2 Z2 Z2Z Z2 Z2 Z2Z 2 Z2 Z Z Z
< < < < < < < < < < < < < <

Pendingr

N Y
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 4271 Administrative office bldg. Buildings & 2013 2013 7/31/1994 2014 2014 N
Equipment\Administrati
ve Building
HASI 4272 Gas bottle storage Buildings & 7/31/1994 9/30/1996 N Y
Equipment\Storage
Building / Warehouse
HASI 4273 Contam. equip. storage Buildings & 2009 2009 7/31/1994 2010 2010 N
Equipment\Storage
Building / Warehouse
HASI 4274 Warehouse Buildings & Other Industrial 2009 2009 7/31/1994 2010 2010 N
Equipment\Storage  Facility
Building / Warehouse
HASI 4275 Warehouse Buildings & 2009 2009 7/31/1994 2010 2010 N
Equipment\Storage
Building / Warehouse
HASI 4276 Warehouse & receiving Buildings & 2008 2008 7/31/1994 2009 2009 N
Equipment\Storage
Building / Warehouse
HASI 4277 Warehouse Buildings & 2013 2013 20142014 N Pendingl
Equipment\Storage
Building / Warehouse
HASI 4278 Warehouse Buildings & 2013 2013 7/31/1994 20142014 N Pendindl
Equipment\Storage
Building / Warehouse
HASI 4279 Warehouse Buildings & 2003 2003 7/31/1994 20042004 N Pendingyl
Equipment\Storage
Building / Warehouse
HASI 4280 Storage bldg. Buildings & Other Industrial 2014 2014 7/31/1994 20152015 N Pendingyl

Equipment\Storage
Building / Warehouse

Facility

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Richland
Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Report Number:  GEN-01b
Print Date: 3/9/2000

HQ ID: 0420

Facility Decommissioning

Site  RSF Change Description Class/Subclass Hazard
Code ID Flag

HASI 4281 Maint. bldg. add. Buildings &
Equipment\Storage
Building / Warehouse

HASI 4282 Storage bldg. Buildings &
Equipment\Storage
Building / Warehouse

HASI 4283 Rvr. guard tower Buildings & Other Industrial

Equipment\Security  Facility
Building

HASI 4284 Vehicle inspect. bldg Buildings &
Equipment\Security
Building

HASI 4285 Badge house Buildings &
Equipment\Security
Building

HASI 4286 Badge house Buildings &
Equipment\Security
Building
HASI 4287 Ex area badge Buildings &
Equipment\Security
Building
HASI 4288 Guard sta./PHMC Telecoms Buildings &
HUB Equipment\Security
Building
HASI 4289 Waste displ. vault, undergrourlildings &

Equipment\Physical
Plant

HASI 4290 Waste compactor bldg. Buildings &
Equipment\Physical

Actual  Plan. Fore. Actual

Assess. Assess. Assess. Deac. Deac. Deac.

Plan. Fore.
Year Year
2002 2002
2010 2010
2004 2004
2003 2003
2039 2039
2034 2034

Date Year Year Date

7/31/1994

7/31/1994

7/31/1994

7/31/1994

7/31/1994

7/31/1994

7/31/1994

Plan. Fore. Actual
Comp. Comp. Comp.
Year Year Date

20032003

9/30/1996

20112011

9/30/1996

2002005

6/30/1997

6/30/1997

2004 2004

2040 2040

2035 2035

Acc. No Comp. RAD
Year Action Status

N Pendiny
N N
N Pending{
N N
N Pending

N Pending N

N Pending N

N Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date: 3/9/2000
Site Summary LevelHanford Site HQ ID: 0420
Project RL-ERO06 / Decontamination and Decommissioning
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Plant
HASI 4291 Air handler main Buildings & Other Industrial 2012 2012 7/31/1994 20132013 N Pendind\
Equipment\Physical Facility
Plant
HASI 4292 Power house Buildings & Other Industrial 2011 2011 7/31/1994 20122012 N Pendindl
Equipment\Physical  Facility
Plant
HASI 4293 Underground conden. neutraliZanks\Underground 2036 2036 2037 2037 N
Storage Tanks
HASI 4294 Liquid eff. reten. Liquid Surface Other Industrial 2004 2004 7/31/1994 20052005 N Pendingr
Impoundments\Holdin¢Facility
Ponds
HASI 4295 Decon sta. waste tanks Tanks\Underground 2002 2002 7/31/1994 2003 2003 N
Storage Tanks
HASI 4296 TSD solar evaporation basin Liquid Surface 7/31/1994 9/30/1996 N Y
Impoundments\Settling
and Separation Basins
HASI 4297 Sewage treatment TK (N9)  Tanks\Septic Tanks Other Industrial 2007 2007 2008 2008 N
Facility
HASI 4298 Sewage treatment TK (N3)  Tanks\Septic Tanks  Other Industrial 2007 2007 2008 2008 N
Facility
HASI 4299 Sewage treatment TK (N2)  Tanks\Septic Tanks  Other Industrial 2007 2007 2008 2008 N
Facility
HASI 4300 Sewage treatment TK (N1) Tanks\Septic Tanks  Other Industrial 2007 2007 2008 2008 N
Facility
HASI 4301 Rad. lig. & WST treatment fcltyVaste\Silos Radiological 2014 2014 7/31/1994 2012015 N Pendinyg
Facility
HASI 4302 Rad dummy burial facility Waste\Silos Other Industrial 2004 2004 7/31/1994 2005 2005 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Richland Print Date:  3/9/2000
Site Summary LevelHanford Site HQ ID: 0420

Project RL-ERO06 / Decontamination and Decommissioning

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Facility

HASI 4303 Emergency dump basin Liquid Surface Other Industrial 2004 2004 7/31/1994 2008005 N Pending

Impoundments\Settlin¢ Facility
and Separation Basins

HASI 4304 Outfall structure Waste\Trenches / Other Industrial 2013 2013 7/31/1994 20142014 N Pendiny
Outfalls Facility

HASI 4305 Outfall structure Waste\Trenches / 2004 2004 7/31/1994 2005 2005 N Y
Outfalls

HASI 4306 Outfall structure Waste\Trenches / 7/131/1994 N Y
Outfalls

HASI 4307 Outfall structure Waste\Trenches / 2002 2002 7/31/1994 2003 2003 N Y
Outfalls

HASI 4308 Old septic system Liquid Surface Other Industrial 2013 2013 7/31/1994 2014 2014 N
Impoundments\Seepa¢Facility
Basins

HASI 4309 Clearwell overflow pond Liquid Surface 2011 2011 7/31/1994 20122012 N Pendingy
Impoundments\Seepage
Basins

HASI 4310 Filter backwash Liquid Surface 2011 2011 7/31/1994 20122012 N Pendindy
Impoundments\Sumps

HASI 4311 Reactor (decommission) Buildings & Radiological 2027 2027 7/31/1994 2028028 N Pending
Equipment\Production Facility
Reactor

HASI 4312 Reactor (decommission) Buildings & Radiological 2026 2026 7/31/1994 2022027 N Pending
Equipment\Production Facility
Reactor

HASI 4313 Reactor (decommission) Buildings & Radiological 2025 2025 7/31/1994 2028026 N Pending
Equipment\Production Facility
Reactor
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Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
HASI 4314 Reactor (decommission) Buildings & Radiological 2024 2024 7/31/1994 2028025 N Pending
Equipment\Production Facility
Reactor
HASI 4315 Reactor (decommission) Buildings & Radiological 2023 2023 7/31/1994 2022024 N Pending
Equipment\Production Facility
Reactor
HASI 4316 Reactor (decommission) Buildings & Radiological 2021 2021 3/31/1998 2022022 N Pending
Equipment\Production Facility
Reactor
HASI 4317 Reactor (decommission) Buildings & Radiological 2022 2022 7/31/1994 2023 2023 N
Equipment\Production Facility
Reactor
HASI 4318 Reactor (decommission) Buildings & Radiological 2020 2020 7/31/1994 2021 2021 Y
Equipment\Production Facility
Reactor
HASI 4319 Reactor (decommission) Buildings & 2029 2029 7/31/1994 203R030 N Pending
Equipment\Production
Reactor
HASI 8430 Semiworks \ 2017 2017 2018 2018
HAS| 8431 Waste Incineration \ 2042 2042 2043 2043
HASI 8432 Badge house (SEA) \
HAS| 8433 Motor Gener. \
HASI 8434 Hyd. Power Unit \
Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
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HASI 3082 Waste neutralization facility \ 2033 2033 2034 2034 N

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
HASI 3201 Uranium concrete facility \ 2002 2002 2003 2003 N

Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site.  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
HASI 3117 Post irradiation test laboratory\ 2010 2010 2012 2012 N

Technology Needs

Site Need Code: RL-DDO017

Site Need Name: Segregation of Waste for the D&D Program for the Purpose of Disposal.

Focus Area Work Package ID: DD-05 Focus Area Work Package: = Material Recycle and Release

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Waste Inspection Tomography (WIT)

Characterization Development

Segmented Gate System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

WIPP Certifiable TRU Standard Waste Box Counter

Dataset Name: FY 1999 Planning Data Page 57 of 70
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Richland
Site Summary LevelHanford Site

Project RL-ERO06 / Decontamination and Decommissioning

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0420

Technology Needs

Site Need Code: RL-DD021
Site Need Name:  Metal Decontamination and Recycling for the D&D Program

Focus Area Work Package ID: DD-05 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Laser Surface Cleaning

Stainless Steel Beneficial Reuse

Laser Decontamination and Recycle of Metals

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

Soft Media Blast Cleaning

Advanced Recyclable Media System

Site Need Code: RL-DD029
Site Need Name:  Critically Safe Vacuum System for 233-S
Focus Area Work Package ID: DD-08 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Material Recycle and Release

Y

Cost Savings (in thousands of dollars)

Range of Estimate

Separation Process Facilities D&D

Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0420

Technology Needs

Site Need Code: RL-DD030

Site Need Name:  Cutting Plutonium Contaminated Pipe for 233-S.
Focus Area Work Package ID: DD-08

Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Both

Technologies
Hand Held Shear

Site Need Code: RL-DDO031

Site Need Name:  Non-Intrusive Detection of Pipe Contents for 233-S.
Focus Area Work Package ID: DD-08

Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Both

Technologies
Detection of Free Standing Liquids

Site Need Code: RL-DD032

Site Need Name:  Contamination Fixative for 233-S
Focus Area Work Package ID: DD-08

Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Both

Technologies
Reactor Surface Contamination Stabilization

Focus Area Work Package:

Agree with Technology Link:

Focus Area Work Package:

Agree with Technology Link:

Focus Area Work Package:

Agree with Technology Link:

Separation Process Facilities D&D

Y

Cost Savings (in thousands of dollars)

Range of Estimate

Separation Process Facilities D&D
Y

Cost Savings (in thousands of dollars)

Range of Estimate

Separation Process Facilities D&D
Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0420

Technology Needs

Site Need Code: RL-DD033

Site Need Name:  Field Screening for Hazardous Materials for 105-F and 105-DR Reactors

Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Portable Sensor for Hazardous Waste
Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray Fluorescence Spectrometer

Site Need Code: RL-DD034

Site Need Name: ~ Remote/Robotic Technologies for Access and Deployment of Characterization and Sampling Tools for CDI.
Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative
Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Internal Duct Characterization System

Small Pipe Characterization System (SPCS)

Pipe Explorer (TM) System

2-D Linear Motion System

Pipe Crawler Internal Piping Characterization System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Technology Needs
CDI Remote Characterization System

Robotics Crawler

Site Need Code: RL-DD035

Site Need Name:  Visual/Spatial Imaging of the 221-U Facility and Equipment for CDI.

Focus Area Work Package ID: DD-03 Focus Area Work Package: =~ Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Interactive, Computer-Enhanced, Remote-Viewing System
Gamma Ray Imaging System

Gamma Cam (TM) Radiation Imaging System

In Situ Object Counting System

Robot Task Space Analyzer

CDI Remote Characterization System

Site Need Code: RL-DD036

Site Need Name:  General Radiation Surveys of Concrete and Equipment in the Materials Processing Facilities for CDI.

Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Internal Duct Characterization System
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Technology Needs

Small Pipe Characterization System (SPCS)

Pipe Explorer (TM) System

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System

Mobile Automated Characterization System

Pipe Crawler Internal Piping Characterization System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

Site Need Code: RL-DD037

Site Need Name:  Detection of Freestanding Liquid in Equipment (e.g., tanks) and Piping for CDI.

Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Portable X-Ray, K-Edge Heavy Metal Detector
Measurement of Radionuclides Using lon Chromatography and Flow-Cell Scintillation Counting
Associated Particle Imaging Development

Detection of Free Standing Liquids
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Technology Needs

Site Need Code: RL-DD038

Site Need Name:  Characterization of Liquids in Equipment (e.g., tanks) and Pipes for CDI.

Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Portable X-Ray, K-Edge Heavy Metal Detector
Measurement of Radionuclides Using lon Chromatography and Flow-Cell Scintillation Counting
Associated Particle Imaging Development

Detection of Free Standing Liquids

Site Need Code: RL-DD039

Site Need Name: Characterization of Solids (Sediments/Sludge/Dust) on Floors and Walls, and in Equipment in the Materials ProcessintpFadities

Focus Area Work Package ID: DD-03 Focus Area Work Package: =~ Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Portable Sensor for Hazardous Waste

Portable X-Ray, K-Edge Heavy Metal Detector
Associated Particle Imaging Development

Portable X-Ray Fluorescence Spectrometer

Ground Based Laser Induced Fluorescence Imaging

Electret lon Chambers
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Print Date: 3/9/2000
HQ ID: 0420

Technology Needs

Site Need Code: RL-DD040

Site Need Name:  Characterization of Concrete Floors and Walls in the Materials Processing Facilities for CDI.

Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

Cogema 3-D Gamma Imaging

Site Need Code: RL-DD022-S

Site Need Name:  Photon Assisted Decontamination Chemistry

Focus Area Work Package ID: DD-08 Focus Area Work Package:  Separation Process Facilities D&D
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate
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Report Number:  GEN-01b
Print Date: 3/9/2000
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Technology Needs

Site Need Code: RL-DD026-S
Site Need Name:  Contaminant Binding Science Need

Focus Area Work Package ID: DD-08 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Site Need Code: RL-DDO033-S
Site Need Name:  Reaction of Neutrons with Detectors for Building 324

Focus Area Work Package ID: DD-10 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Site Need Code: RL-DD060
Site Need Name:  Characterization for Waste Handling, Packaging and Processing for 233-S

Focus Area Work Package ID: DD-08 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Separation Process Facilities D&D

Y

Cost Savings (in thousands of dollars)

Range of Estimate

Production Reactor D&D
Y

Cost Savings (in thousands of dollars)

Range of Estimate

Separation Process Facilities D&D

Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Technology Needs

Site Need Code: RL-DD062

Site Need Name: A Method to Capture Airborne Alpha Contamination for 233-S

Focus Area Work Package ID: DD-08
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Site Need Code: RL-DD063

Site Need Name:  Decontamination of Transuranic Debris for 233-S
Focus Area Work Package ID: DD-08

Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package:  Separation Process Facilities D&D

Agree with Technology Link: Y

Range of Estimate

Cost Savings (in thousands of dollars)

Focus Area Work Package:  Separation Process Facilities D&D

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Technology Needs

Site Need Code: RL-DD064

Site Need Name:  Characterization of the 105-F Spent Fuel Basin

Focus Area Work Package ID: DD-04 Focus Area Work Package:  Graphite Reactor D&D

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Site Need Code: RL-DD065

Site Need Name:  Backfill Removal and Segregation for the 105-F Spent Fuel Basin

Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate
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Technology Needs

Site Need Code: RL-DD066
Site Need Name:  Material Removal and Segregation for the 105-F Spent Fuel Basin

Focus Area Work Package ID: DD-04 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Site Need Code: RL-DD061
Site Need Name:  Remote systems for characterization and clean up of the 233-S Process Hood

Focus Area Work Package ID: DD-08 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name:  Mobile Integrated Temporary Utility System
Deployment Commitment 1999

Graphite Reactor D&D
N

Cost Savings (in thousands of dollars)

Range of Estimate

Separation Process Facilities D&D

Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: High Speed Clamshell Pipe Cutter

Deployment Commitment

Technology Name: Oxy-Gasoline Torch

Deployment Commitment 1998

Technology Name: Personal Ice Cooling System (PICS)
Potential Deployment 1999

Technology Name:  Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Deployment Commitment 1999

Technology Name: Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Deployment Commitment 1999

Technology Name: Concrete Shaver

Deployment Commitment

Technology Name: Heat Stress Monitoring System

Deployment Commitment

Technology Name: Sealed-Seam Sack Suit

Deployment Commitment 2000

Technology Name: Concrete Grinder

Deployment Commitment
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Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0420

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: RESRAD-Build

Deployment Commitment 1999
Technology Name:  Wireless Remote Monitoring System
Deployment Commitment

Technology Name: Concrete Spaller

Deployment Commitment

Technology Name: Compact Subsurface Investigation System
Deployment Commitment

Technology Name: Concrete Dust Supression System

Deployment Commitment

Technology Name: Century Alpha CAM

Deployment Commitment
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